

CEE Platform Prototype Timeline

Project Start
Jan 13

Semi-final Round
Feb 28

Final Round
Mar 26

Week 1

2

3

4

5

6

7

8

9

10

11

Wireframe Jan 22 Jan 27

Establishing Tools Jan 27 Feb 3

Design Base Product Feb 3 Feb 24

Pretty Up UI Feb 24 Mar 8

Add Content Mar 9 Mar 16

User Testing Mar 16 Mar 20

Revisions Mar 16 Mar 26